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Item 14.  (cont’d) 
 
A.  CHANGES TO BIDDING SCHEDULE 
 
1.  Replace the Bidding Schedule, pages 00010-3 through 00010-7, with the accompanying new Bidding 
Schedule, bearing the notation "ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION 
NO. DACA63-03-B-0002."  
 
B.  CHANGES TO THE SPECIFICATIONS 
 
1.  New Section added – Add the following new section, bearing the notation "ACCOMPANYING 
AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002:" 
 

SECTION 01312A   QUALITY CONTROL SYSTEM (QCS) 
 
2.  Replacement Sections - Replace the following section with the accompanying new section of the same 
number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0007 TO 
SOLICITATION NO. DACA63-03-B-0002:" 
 

SECTION 01000   CONSTRUCTION SCHEDULE 
 
 
C.  WRITE IN CHANGES TO SPECIFICATIONS 
 
 1.  Section 01322 – Project Schedule 
 
  a.  2.1.1  Preliminary Network Diagram:  In the 1st sentence after the word “Schedule” add 
the following:  “and hand-drawn network diagram”. 
 
  b.  2.1.2.1 f. Negative Lags:  Delete the 2nd sentence in it’s entirety and add the following 
new 2nd sentence:  “If the Contractor uses PDM scheduling; no leads or lags will be permitted  and only 
“Finish to Start” relationships will be used to show logic of activities.” 
 
  c.  2.10.1.5e:  Delete this subparagraph in it’s entirety 
 
 2.  Section 09900 – Paints and Coatings, paragraph 3.14.1, Exterior Paint Tables:  Add a new paint 
table under “Division 5: Exterior Metal, Ferrous and Non-Ferrous Paint Table, Steel/Ferrous Surfaces:  
As follows: 
 
 “B1.  Existing painted metal panels and exposed steel on deployment facility. 
 
      Primer                                                Intermediate                                                 Topcoat 
      MPI  101                                            MPI 108                                                        MPI 72 
      System DFT:  7.0 mils 
Surface preparation shall consists of washing with detergent solution and abrating all surfaces to remove 
chalky and to degloss the surface.  Use 3M Scotchbrite plastic abrasive pads on the entire surface for 
abrating the existing paint.  Topcoat shall match the color indicated on the drawings.” 
 
 3.  Section 16711A – Telephone System, Outside Plant, paragraph 2.10.1 Fiber Optic Connectors:  
Delete this paragraph in its entirety and replace with the following: 
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  “2.10.1  Fiber Optic Connectors: 
 
   All outside plant fiber strands shall be terminated in a ST type fiber optic 
connector, with a ceramic ferrule material and a maximum insertion loss of o.5db.  ST type connectors 
shall be bonded directly to outside plant fiber strands utilizing a heat-cured epoxy method.  Mechanical/ 
Crimp type ST connectors will not be utilized.  Terminations shall meet performance standard of 
EIA/TIA- 568B and any other pertinent industry standards. All fiber strands shall be buffered and 
approximately 1 meter in length from the butt of the cable where fan out begins to the termination 
utilizing appropriate methods.” 
 
 4.   Section 08700 – Builder’s Hardware  
 
 a. deleted 

 
b. On HW-2, HW-7:  add “use hinges, A5112x630 with appropriate labels for fire rating at 

rated doors.” 
 

c. On HW-3, HW-4, HW-5, HW-9, HW-10, HW-12:  change “Hinges, A511x630” to 
“Hinges, A5112x630 with appropriate label for fire rating at rated doors.” 
 

d. On HW-9 & HW-16:  change “Hinges, A2112x630” to “Hinges, A5112x630 with 
appropriate label for fire rating at rated doors.” 

 
 
D.  WRITE TO CHANGES TO DRAWINGS 
 
 1.  Sheet C-102, Haul Route and Borrow Pit Locations – Delete arrows and notes; “Security Gate” 
and “Alternate Haul Route”. 
 
 2.  Sheet C-509, Security Fence Details – Change “1.83M” to “2.13M in Note 4”. 
 
 3.  Sheet C-510, Security Gate Details – Add the following general notes to this sheet: 
 
      “Notes: 
  1.  Provide Master-Halco aluminum cantilever sliding gate and operator or approved equal. 
 
  2.  Gate operator shall be electrically operated and controlled with (open, close, stop) 
switches located in room 137 of new Operations Bldg. 
   
  3.  Provide new posts (3 each) for gate supports. 
 
  4.  Submit shop drawings for government approval before starting work. 
 
  5.  Master-Halco representative shall supervise installation of gate and demonstrate 
performance to government representative. 
 
  6.  Demolition existing gate, motor, and fence by Contractor as necessary to install new 
gate and operator. 
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  7.  Operator shall be Model 222E, hydraulic operator in 10 gage steel enclosure with drive 
rail and manual disconnect switch. 
 
  8.  Provide manufacturer’s (Master-Halco) standard 5-year warranty. 
 
 4.  Sheet C-518, Miscellaneous Details – On detail C1 – change “See Arch.” to “See Struct. Sheet 
SB502” 
 
 5.  Sheet CA106 – Joint Layout Plan, Deployment Center – Add a new note:  All odd-shaped 
concrete pavement slabs and slabs that have structures (manholes, valves boxes, etc.) in the pavement 
shall be reinforced with #10M bars at 460 MM  O.C.E.W. 
 
 6.  CE-117 – Striping Plan, Ammo Upload Road – Change detail:  “Hold Line” from F5/C-508 to 
G2/C-508. 
 
 7.  CE-113 – Joint Layout, Plan, Ammo Upload Road –  
 
  1.  For Details D1/C-506 – Change the arrows to point at the junction of the asphalt and 
concrete. 
 
  2.  Change A2/C502, Transverse Contraction Joints to “B5/C-507”. 
 
  3.  Change “Longitudinal contraction joints w/tie bars (Plate A-27)” to read:  Longitudinal 
construc tion joints w/tie bars (#16M deformed bars at 600 MM O.C.). 
 
  4.  Change “Longitudinal construction/contraction joints w/#16 at 760 MM O.C. (Plate A-
2672)” to read as follows:  “Longitudinal construction joints w/#16M at 600 MM O.C. - #16 are deformed 
bars). 
 
  5.  On new Ammo Upload Pad change the “doweled longitudinal construction joints” 
symbol for all the inside joints on the exterior slabs to “longitudinal construction joints w/tie bars (#16M 
deformed bars at 600 MM O.C.).” 
 
 7A. C-504 – Pavement Details – Modify Paving key note items 2 to read 230mm Portland Cement 
Concrete Reinforced with #16M bars spaced at 600mm O.C.E.W. (See spec 02753) 
 
 7B. C-506 – Pavement Details – On detail D1 change thickness section 2 to read 230mm and 
thickened edge to read 300mm. 
 
 7C. C-506 – Pavement Details – On detail F5 change thickness section 2 to read 230mm and 
thickened edge to read 300mm. 
 
 8.  S-002 – Standard Details – Add the following note “Refer to Detail E3/S501 and Section 
G5/S501 for reinforcement of 42” diameter pier.” 
   
 
 9.  S-003 – Standard Details – Add the following note to the “Steel Lintel Schedule”:  All steel 
lintel angles shall be G90 hot-dip galvanized.” 
 
 10.  Sheet EU100, Electrical Key Plan – Add a new general note # 8 as follows: 
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  “8.  All disturbed turfed areas on the airfield inside the security fence due to Contractor 
operations (trenching, excavation, etc.) shall receive the following turfing treatment:   
 
   a.  Spread top soil to minimum of 4 inches deep and remove all exposed rocks 
greater than ¼ inches in diameter, 
 
   b.  Fertilize and prepare ground, 
 
   c.  Seed with Common Bermuda and Buffalo grass seed mixture, 
 
   d.  Mulch, water, mow, and maintain the turf for 3 months.  Turfing shall 
completely cover 95% of the treated area before acceptance by the Government. 
 
 11.  EX110 – Electrical Site Plan, Area 10 – Add circuit “AP33B” to note. 
 
 12.  EX111 – Electrical Site Plan, Area 11 – Add circuit “AP33B” to note. 
 
 13.  EX114 – Electrical Site Plan, Area 17 – Add circuits “AP15B” and “AP33B” to note. 
 
 14.  EX115 – Electrical Site Plan, Area 18 – Replace “AP15A” with “AP33B” in note. 
 
 15.  EX116 – Electrical Site Plan, Area 19 – Replace “AP15A” with “AP33B” in note. 
 
 16.  EX117 – Electrical Site Plan, Area 20 – Replace “AP15A” with “AP33B” in note. 
 
 17.  EX118 – Electrical Site Plan, Area 21 – In the note; replace circuit “AP15A” with “AP33B”. 
 
 18.  EX119 – Electrical Site Plan, Area 22 – In the note; replace circuit “AP15A” with “AP33B”. 
 
 19.  EX120 – Electrical Site Plan, Area 23 – In the note; replace circuit “AP15A” with “AP33B”. 
 
 20.  EX401 – Lighting Vault, Equipment Plan –  
 
  1.  On front view #1 – Change “Existing” to “New” equipment rack typical front view. 
  
  2.  Darken regulators “AP15B” and “AP33B”.  
 
  3.  Change note:  “Provide and install new regulators under this contract “to read as 
follows: “ Provide four new regulators (AP15A, AP15B, AP33A and AP33B) with Crouse-Hinds' 
Digitrac interface units for each regulator with all necessary conduit, busway plug- in circuit breakers, 
mounting brackets, etc. for operator and Control Approach Lighting by existing Computerized Airfield 
Lighting system.” 
 
 21.  EX503 – Pavement Replacement Details 
 
  1.  Change Key Note  1  to read as follows:  150 MM of 3000 psi concrete  
 
  2.  Change Key Note  2  to read as follows:  150 MM aggregate base course compacted to 
at least 100% of max. density (see spec 02722). 
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 22.  EX601 – Runway and Approach Lighting, Wiring Diagram 1 – Delete “note:  Circuits AP15A 
and AP15B are Bid Option 3” in its entirety. 
 
 23.  EX603 – Lighting Vault, Power Riser Diagram – Darken and cloud regulators and circuits for 
CKT AP15B and CKT AP33B. 
 
 24.  EX604 – Airfield Lighting Circuit and Duct Run Schedule – Change the note that reads “All 
circuits are existing except AP15A, AP33A, SCN, SCS, SFS1, SFS2, SFT and SF1” to read as follows: 
 
  “All circuits are existing except AP15A, AP15B, AP33A, AP33B, SCN, SCS, SFS1, 
SFS2, SFT and SF1.” 
 

25.  Sheet AA601, Deployment Facility Door Schedule –  
 

1.  Door Nos. A28 & A31:  delete remarks “Cont. Hinge”. 
 
  2.  Door Nos. A32, A33, & A37:  change “HW-1” to “HW-2”. 
 

3.  Door Nos. A13, A47, A49 & A60:  add the following to the remarks column:  “With 
Fire Rated Glazing (SuperLite II-XL by Safety and Fire Rated Technology International, 
SAFTI, Telephone 415-822-4222)”. 

 
4.  On Door A49 Change “TYPE” from “A” to “B” and change hardware set from “HW-1” 
to “HW-2”. 

 
5.  Under the descriptions of DOOR TYPES “B” and “D” add the following: “for fire rated 
doors, vision panels glazing shall be SuperLite II-XL by Safety and Fire Rated Technology 
International, SAFTI, Telephone 415-822-4222.” 

 
 
 

26.  Sheet AC601, Base Operations Door and Window Schedules –  
 

1.  Door No. C21:  delete Type “E”. 
 

2. Door No. C37:  add the following to the remarks column:  “With Fire Rated Glazing 
(SuperLite II-XL by Safety and Fire Rated Technology International, SAFTI, 
Telephone 415-822-4222)”. 

 
3.  Under the descriptions of DOOR TYPE “D” add the following: “ for fire rated  doors, 
vision panels glazing shall be SuperLite II-XL by Safety and Fire Rated Technology 
International, SAFTI, Telephone 415-822-4222.” 

   
 
   
 
   
   



ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002 
 

Fixed Wing Aircraft Parking Apron, Phase II      (Title) 
   Fort Hood, Texas                                 (Location) 

 
 Sollicitation No.DACA63-03-B-0002 
 

BIDDING SCHEDULE 

 
 00010-3 

(To be attached to SF 1442) 
                                                                            
BASE BID:  All work required by the plans and specifications exclusive of 
work required by Option Bid Items. 
 
 Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount    
 
0001 Deployment Facility; complete, including utilities to the 1524mm  
         (5-ft) line, and exclusive of all other work listed separately. 
  
  Job Sum *** $__________ 
 
0002 Pallet Warehouse complete, including utilities to the 1524mm (5-ft) 

line, and exclusive of all other work listed separately. 
 

  Job Sum *** $__________ 
 
0003 Base Operations Building complete, including utilities to the 1524mm 

(5-ft) line, and exclusive of all other work listed separately. 
 
  Job Sum *** $__________ 
 
0004 Drilled Piers  
 
0004AA 457mm (18-In) Drilled Piers   384(Am#2) M $______  $__________ 
 
0004AB 457mm (18-In) Casing           38(Am#2) M $______ $__________    
 
0004AC 610mm (24-In) Drilled Piers   332(Am#2) M $______  $__________ 
 
0004AD 610mm (24-In) Casings          33(Am#2) M $______  $__________  
 

(Am#4)  0004AG DELETED  
 

(Am#4)  0004AH DELETED  
 

(Am#4)  0004AJ DELETED  
 

(Am#4)  0004AK DELETED 
 

(Am#4)  0004AL 1067mm (42-In) Drilled Piers   54 M $______  $__________ 
 

(Am#4)  0004AM 1067mm (42-In) Casings          5 M $______  $__________ 
 
 
0005 Aircraft Parking Apron Job Sum *** $__________ 
 
0006 Ammo Upload Road Job Sum *** $__________ 



ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002 
 

Fixed Wing Aircraft Parking Apron, Phase II      (Title) 
   Fort Hood, Texas                                 (Location) 

 
 Sollicitation No.DACA63-03-B-0002 
 

BIDDING SCHEDULE 

 
 00010-4 

  
 Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount    
 
0007 Rotary Wing Helicopter Apron  Job Sum *** $__________ 
 
0008 Runway Approach Lighting Job Sum *** $__________ 
 
0009 Taxiway Rehabilitation Job Sum *** $__________ 
 
0010 HTRW Abatement   Job Sum *** $__________ 
 
0011 Airfield Signage & Lighting Job Sum *** $__________ 

  
(Am#2) 0012 150mm Reinforced Concrete 

 Pavement 209 M3 $_____ $__________  
 

(Am#2) 0013 180mm Reinforced Concrete 
 Pavement 430 M3 $_____ $__________  
 

(Am#2) 0014 230mm (Am#7)Concrete  
  Pavement 1,323 M3 $_____ $__________  

 
(Am#2) 0015 381mm (Am#7)Concrete 

 Pavement              (Am#7) 7,503 M3 $_____ $__________  
 

0016 DELETED (Am#7)   
 

(Am#2) 0017 High Stability Hot Mix 
 Surface Course 1,020 MT $_____ $__________  
 
 
0018 Construct all Exterior Work(Am#7) (Including utilities, earthwork, 

paving, sidewalk, curb and gutter, screen walls, demolition and 
landscaping and all work not(Am#7) listed separately) 

 
  Job Sum *** $__________ 
 
0019 Final As-Built Drawings Job Sum *** $100,000.00  
 
0020 Operation and Maintenance 
 Manuals Job Sum *** $ 27,000.00 
  
0021 Mobilization and  

      Demobilization  Job Sum *** $__________ 
 
 
 
  



ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002 
 

Fixed Wing Aircraft Parking Apron, Phase II      (Title) 
   Fort Hood, Texas                                 (Location) 

 
 Sollicitation No.DACA63-03-B-0002 
 

BIDDING SCHEDULE 

 
 00010-5 

 
 Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount    
 
0022   Warranty Work (All Contract Work) 
 

The monetary value of this bid item shall equal at least 1 per cent of 
the total of all bid items preceding it.  A value less than 1 per cent 
will result in a determination of non-responsive bid.  See Contract 
Specification Section 01770F CONTRACT CLOSEOUT, paragraph “Contractor’s 
Response to Construction Warranty Service Requirements.” 

 
     Job Sum *** $__________  

____________________________________________________________________________ 
 
                                                TOTAL BASE BID  $___________ 
 
 
 
OPTION NO. 1:  Additional cost for all work required by the plans and 
               Specifications for the Airfield Parking Apron M.O.G. 7 
 

(Am#2) 0023 381mm Non-reinforced Concrete 
   Pavement 4,900 M3 $_____ $__________  
 

(Am#2) 0024 All other work not separately 
   listed Job Sum *** $__________  
 

(Am#7) 0025     High Stability Hot Mix Surface 
        Course 

                                         20      MT      $______ $__________   
    
                                           TOTAL OPTION NO. 1    $__________  
 
 
 
                  TOTAL BASE BID PLUS OPTION No. 1     $__________ 



ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002 
 

Fixed Wing Aircraft Parking Apron, Phase II      (Title) 
   Fort Hood, Texas                                 (Location) 

 
 Sollicitation No.DACA63-03-B-0002 
 

BIDDING SCHEDULE 

 
 00010-6 

 
NOTES:  
  
1.  ARITHMETIC DISCREPANCIES  (EFARS 14.407-2) 
  

(a)  For the purpose of initial evaluation of bids, the following will be 
utilized in resolving arithmetic discrepancies found on the face of the 
bidding schedule as submitted by bidders:  
  

(1) Obviously misplaced decimal points will be corrected;  
  

(2) In case of discrepancy between unit price and extended price, 
the unit price will govern;  

  
(3) Apparent errors in extension of unit prices will be corrected; 

and  
  

(4) Apparent errors in addition of lump-sum and extended prices 
will be corrected.  

  
(b)  For the purpose of bid evaluation, the Government will proceed on the 

assumption that the bidder intends his bid to be evaluated on the basis of the 
unit prices, the totals arrived at by resolution of arithmetic discrepancies 
as provided above and the bid will be so reflected on the abstract of bids.   
  
   (c)  These correction procedures shall not be used to resolve any ambiguity 
concerning which bid is low. 
 
2.  If a modification to a bid based on unit prices is submitted, which 
provides for a lump sum adjustment to the total estimated cost, the 
application of the lump sum adjustment to each unit price in the bid schedule 
must be stated.  If it is not stated, the bidder agrees that the lump sum 
adjustment shall be applied on a pro rata basis to every unit price in the bid 
schedule.  
  
3.  Bidders must bid on all items.  
   
4. Costs attributable to Division 01 - General Requirements are assumed to be 
prorated among bid items listed. 
 
5.  Responders are advised that this requirement may be delayed, cancelled or 
revised at any time during the solicitation, selection, evaluation, 
negotiation and/or final award process based on decisions related to DOD 
changes in force structure and disposition of the Armed Forces. 
 



ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002 
 

Fixed Wing Aircraft Parking Apron, Phase II      (Title) 
   Fort Hood, Texas                                 (Location) 

 
 Sollicitation No.DACA63-03-B-0002 
 

BIDDING SCHEDULE 

 
 00010-7 

 
NOTES:  (cont) 
 
6.  For the purpose of this solicitation, the word "item" shall be 
considered to mean "schedule" as used in Provision 52.214-0019, CONTRACT 
AWARD--SEALED BIDDING--CONSTRUCTION, in Section 00100 INSTRUCTIONS, 
CONDITIONS, AND NOTICES TO BIDDERS. 
 
7. EXERCISE OF OPTIONS (SWDR 715-1-1 (16 January 1996)) 
 
The Government reserves the right to exercise the option(s) by 
written notice to the Contractor either singularly or in any combination 
for up to 90 calendar days after award of the Base Bid without an 
increase in the Offeror's Bid Price. Completion of added items shall 
continue at the same schedule as the Base Bid unless otherwise noted in 
Section 01000 CONSTRUCTION SCHEDULE, paragraph 1 entitled SCHEDULE. 
 
8.  ABBREVIATIONS 
 
For the purpose of this solicitation, the units of measure 
are represented as follows: 
 

a. EA (each) 
b. GAL (gallons) 
c. CF (cubic feet) 
d. SF (square feet) 
e. LF (linear feet) 
f. LS (lump sum) 
g. MM (millimeters) 
h. LM (length in linear meters) 

(Am#2)i. M3 (Cubic Meters) 
(Am#2)j. MT (Metric Ton) 
 
 
 

END OF BIDDING SCHEDULE 



Ft Hood Fixed Wing Aircraft Parking Apron, Phase II FHFWP
ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002

          

SECTION 01000

CONSTRUCTION SCHEDULE
AM #0001 and AM #0007

PART 1   GENERAL

1.1   Schedule
Commence, prosecute, and complete the work under this Contract in 
accordance with the following schedule and Section 00800 SPECIAL CONTRACT 
REQUIREMENT clauses COMMENCEMENT, PROSECURTION AND COMPLETION OF WORK and 
LIQUIDATED DAMAGES:

                       Commencement           Completion   Liquidated
                       Of Work                Of work      Damages per

Item of Work          (calendar days)      (calendar days) calendar day[1]

(1) Deployment Center   Within 10 days
    & Pallet            After Receipt of
    Warehouse and All   Notice to Proceed
    Associated Site                           540 days       $1,000.00
    Utilities & 
    Site Work

(2) Taxiways B and      Within 10 days
    C & Associated      After Receipt of
    Airfield            Notice to Proceed
    Lighting & Site                            [AM #0001]        
    Work [AM #0001]                             150 days      $1,000.00

(3) Ammo Upload Road 
    & Associated Work      Within 10 days
    [AM #0001]             After Receipt of    [AM #0001]
                           Notice to Proceed    300 days     $  500.00

(4) Aircraft Parking       Within 10 days
    Apron Associated       After Receipt of
    Hydrants,Fuel Lines,   Notice to Proceed            
    Control, etc.                              [AM #0001]
    West of the                                 450 days     $  500.00
    Demarcation Line

(5) Base Operations         60 Days after
    Building and            NTP
    Associated Site                             450 days     $1,000.00
    Utilities & Site Work                          
    to include demolition
    of Bldg. #90050

(6) All Work Not            Within 10 days
    Separately Listed       after N.T.P.        540 days     $  200.00
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                       Commencement           Completion   Liquidated
                            Of Work                Of work      Damages per

Item of Work          (calendar days)      (calendar days) calendar day[1]

(7)  Establishment of Turf        *                 *           -----

(8)  O&M Manuals                 **                **        See Bidding
                                                             Schedule's
                                                             Withholding
                                                             Amount

(9)  Final As-Built Drawings    ***               ***        See Bidding
                                                             Schedule's
                                                             Withholding
                                                             Amount

(10) Building # 90049       60 days after
     (Abatement &           Completion of Base
     Demolition)            Operations Bldg      60 days      $  500.00

(11) Aircraft Parking       10 days after        Within 70
     Apron Work             approval by          days of   
     Restricted             Contracting          start& within 
     Area (Area             Officer              375 days of
     East of Demarcation                         N.T.P.       $  200.00
     Line) [AM #0001] 

(12)  Work Restricted            
      Areas of [AM #0001]
      Taxiways B & C        10 days after
                            Approval by
                            Contracting 
                            Officer              60 days      $  300.00

[AM #0001]
(13)  Helicopter Apron
      Repair & Striping 
      (Sheet# CJ101,        10 days after
      CJ102 and CK101)      Notice to
                            Proceed             120 days      $  100.00

[AM #0001][AM #0007]
(14)  South Runway Approach
      Lighting (Runway 33)  450 days after
                            Notice to
                            Proceed              60 days      $  200.00

[AM #0007]
(15)  North Runway Approach
      Lighting              Within 10 days after
                            Notice to
                            Proceed              150 days      $  500.00

___________________________________________________________________________

1Liquidated damages are not accumulative.
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 *Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02925 ESTABLISHMENT OF TURF.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

**6 Copies of approved O&M Manuals for each building shall be turned-in to 
the Government 60 days before completion of the respective Item of Work.  
See Section 01770 CONTRACT CLOSEOUT, paragraph OPERATION AND MAINTENANCE 
MANUALS.

***See Section 01770 CONTRACT CLOSEOUT, paragraph titled RECORD DRAWINGS.

1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
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    4    4     4     4      6     4     3      3     4     4     3     4

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING

1.3.1   Phasing Requirements

   The Contractor will be working adjacent to and on active aircraft 
taxiways, runways, and support areas while Robert Gray Army Airfield is in 
operation of Military and Civilian aircraft.  RGAAF is critical to the 
Army's mission and national security.  The contractor shall take care not 
to interfere or detrimentally affect the operation of the airfield runway 
or other facilities.  Airfield operations must be maintained at all times.  
Airfield operations cannot tolerate typical construction dust and flying 
debris.  The contractor must include in his Demolition Plan and 
Environmental Protection Plan procedures with intensive control measures to 
minimize dust and ensure that flying debris is eliminated.  The contractor 
shall anticipate short periodic delays as well as extended periods as noted 
below to accommodate airfield operations.

   The Contractor shall comply with all airfield safety and operational 
requirements.  While working adjacent to active taxiways and runways, the 
Contractor's foreman in charge of the workers shall have a radio and be in 
constant communications with the airfield tower.  The Contractor-supplied 
hand-held radios shall be equal to model #M-RK I, 900 MHz Ericsson EDACS 
Portable Radio and shall be on Frequency (to be programmed by DOIM).  The 
Contractor shall provide one additional operational radio for 
communications with the control tower for use by the Government's Quality 
Assurance Representative.  The Contractor shall pay $32.00 per month per 
radio for Airtime for the length of the Contract or a total of $3000 for 
total airtime to the Fort Hood DOIM.  The radios will be turned-in to the 
Government at the end of the Contract.

   All workers shall wear reflectorized bright red/orange high-visibility 
safety vests when working adjacent to taxiways and runways.

A.  Work Restricted Area (WRA):

    Work within 150 feet of the centerline of an existing taxiway or within 
[AM #0001] 150 feet of the edge of existing runway is in a Work Restricted 
Area (WRA).  Construction of new Aircraft Parking, [AM #0001] B & C 
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Taxiways, Ammo Upload Road and Base Opns site work within 150 feet of a 
taxiway centerline or [AM #0001] 150 feet  from closest runway edge is in a 
Work Restricted Area.

 
    The contractor shall allow a minimum of 30 days prior notice for 
approval/disapproval of his proposed schedule to work in the various Work 
Restricted Areas (WRA).  All aircraft will be diverted during the 
contractor's work in the WRA.  Therefore, the duration of work in these 
areas must be minimized.  The contractor must ensure the taxiway is safely 
accessible for the user's traffic throughout work in the WRA and or runway. 
 In order to allow for deployment of ammunitions, the contractor should 
anticipate being required to stop work and evacuate the Ammo Upload Road 
and Aircraft Parking WRA's for up to 3 each 48 hour-periods during 
scheduled work in these Work Restricted Areas.

    (1) Construction in WRA's may be halted for periods of up to 15 minutes 
when aircraft are using the adjacent taxiway or runway.  This should happen 
no more than 20 times a week on average.

    (2) The Contractor shall erect a temporary 1 meter (3 feet) height 
chain-link fence along the 46 meters (150-foot) work restriction line at 
the south parking apron and at the taxiway adjacent to the runway. 
[AM #0001]  This fence shall restrict personnel and equipment from entering 
the work restriction area.  The fence shall be maintained from Contractor 
mobilization at the site until final inspection of the site.  Additionally, 
the Contractor shall maintain lighted safety striped drums (18" dia x 
3'-0") [AM #0001] along the work restricted area line at 15' on center.

    (3) The Contractor shall schedule his construction within the work 
restriction area at [AM #0001] Taxiways B & C so that once he starts work 
in the area, he can complete the work within 60 days.  Additionally, this 
work shall be completed [AM #0001] 150  days after the Notice to Proceed.  
Liquidated Damages for this Item of Work [AM #0001] shall be as shown in 
paragraph 1.1 Schedule.

    (4) The Contractor shall schedule his construction within the work 
restriction area at the Aircraft Parking Area so that once he starts work 
in the Aircraft Parking Area, he can complete the work within 70 days.  
Additionally, this work shall be completed [AM #0001] 450  days after the 
Notice to Proceed.  Liquidated Damages for this Item of Work shall be 
[AM #0001] as shown in paragraph 1.1 Schedule.

    (5) The Contractor shall schedule his construction within the work 
restriction area at the Ammo Upload Road Area so that once he starts work 
in this Area, he can complete the work within 90 days.  Additionally, this 
work shall be completed [AM #0001] 300  days after the Notice to Proceed.  
Liquidated Damages for this Item of Work shall be [AM #0001] $500.00  per 
calendar day.

B.  Airfield Approach Lighting:

    (1) The existing approach lighting shall not be removed or made 
inoperative until the new approach lighting is operational.  

    (2) The erection of the metal centerline light bars and flashers shall 
not commence until all foundations, electrical handholes, conducts, ducts, 
conductors, etc., are completed and ready for final erection of light 
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standards.  Final erection of FAA type metal light structures shall be 
completed at one end of the runway and shall be operational and accepted by 
the Government before work on the other end shall start.  The Contractor 
shall complete the installation and testing of the FAA approved light 
structures within 10 days after starting at either end.  Airfield approach 
lighting at the north end of the runway shall commence before the south end.

C.  Taxiway and Runway Lighting and Signage:

    (1)  Existing taxiway, runway and airfield signage lighting shall not 
be removed or made inoperative until the new lighting is operational or a 
transfer from the old lighting to the new is ready for a 1-hour transfer.  
Construction of the Taxiway Lights shall not begin until all materials for 
the work are approved and on-site.  The Contractor shall inventory all the 
equipment and report the results of the inventory to the Q.A.  The 
Contactor shall notify the Government 30 days before his scheduled start of 
this work.

   (2)  Contractor's construction and operations near the taxiways and 
runways will be restricted and limited to times when the airfield is not 
conducting aircraft landings, take-offs or operations on taxiways.  The 
Contractor shall anticipate construction delays lasting 15 minutes or more 
several times a day.

D.  Fire Alarm and Fire Sprinkler System:

    The Contractor shall submit the fire alarm and fire sprinkler 
transmittals such that they are approved within 180 days after the notice 
to proceed.  The fire alarm and fire sprinkler systems shall be tested per 
specification and completely operational [AM #0001] 60  days before the 
Final Inspection.  Only 50% payment for all activities related to the fire 
alarm and fire sprinkler systems will be allowed prior to all contract 
requirements to include the final acceptance testing is successfully 
completed and the system is approved and accepted by the Contracting 
Officer.

1.4   WORK RESTRICTIONS

 1.4.1   Working Hours

Normal working hours shall be Monday through Friday, 0700 to 1700 hours.

1.4.2   Security Requirements

For the duration of this Contract, access to Fort Hood will be delayed 
between 5 minutes to 30 minutes or more due to increased security 
precautions, including the checking of vehicle occupants' identification, 
vehicle manifests, and the searching of all vehicles.  Any general or 
specific threat to the safety of those working or living at Fort Hood could 
result in longer waiting times at the access points to Fort Hood.

The following are requirements for contractor employees entering Fort Hood:
     a.  One form of picture ID.
     b.  A memo from the construction company on their letterhead stating 
the reason for entry, contract number, and the location at Fort Hood where 
the jobsite is located.
     c.  All delivery trucks must have a bill of laden and delivery truck 
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drivers must have a picture ID.
     d.  Employee Identification Badges:  Contractor personnel shall wear 
visible Contractor-furnished employee identification badges while 
physically on the Installation.  Each badge shall include, as a minimum, 
the company name, employee name, photograph, Contract Title, Contract 
Number, and the expiration date of the badge.  See Section 01500 TEMPORARY 
CONSTRUCTION FACILITIES for additional requirements.

1.5   UTILITIES

1.5.1   Payment for Utility Services

Water, gas, and electricity are available from Government-owned and 
operated systems and will be charged to the Contractor at rates as provided 
in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES.

1.5.1.1   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases  required to measure the 
amount of each utility used for the purpose of determining charges.  The 
Contractor shall notify the Contracting Officer, in writing, 5 working days 
before utility (gas,water,electricity) connections are desired so that a 
utilities contract can be established.  

1.5.1.2   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date of requested outages:

     a.  Water and sewer outages shall be held to a maximum duration of 2 
hours unless otherwise approved in writing.

     b.  All utility outages shall be scheduled only on Saturdays, Sundays, 
or holidays unless specific approval is otherwise received.

     c.  Gas or electrical outages are prohibited.  Connections to gas and 
electric lines shall be connected hot without an outage.  The Contractor 
shall submit his work plan for electrical connections 14 days before 
requested connection 

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage:
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     a.  One lane traffic shall be maintained at all times (except that a 
total closing may be allowed for specified 8-hour periods).

     b.  The final street repair shall be completed within 14 days after 
the start of any street closing.  Any part of the street returned to 
service prior to final repair shall be maintained smooth with hot-mix 
cold-lay surface course.

     c.  Open cuts across paved roads and streets for utility crossing will 
not be allowed.  Utility crossing will be accomplished by boring or jacking 
procedures unless otherwise indicated.

1.7   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DFAR 252.236-7004)(DEC 
1991)

   (a) The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this Item.

   (1) 60 percent of the lump sum price upon completion of the 
Contractor's mobilization at the work site.
   (2) The remaining 40 percent upon completion of demobilization.

   (b) The Contracting Officer may require the Contractor to furnish cost 
data to justify this portion of the bid if the Contracting Officer believes 
that the percentages in paragraphs (a)(1) and (2) of this clause do not 
bear a reasonable relation to the cost of the work in this contract.

   (1) Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of-

    (i) Actual mobilization costs at completion of mobilization;
   (ii) Actual demobilization costs at completion of 
demobilization; and

      (iii) The remainder of this item in the final payment under this 
contract.
    (2) The Contracting Officer's determination of the actual costs in 
paragraph (b)(1)of this clause is not subject to appeal.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)
08/01

[AM #0007]

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  The Contractor module, user 
manuals, updates, and training information can be downloaded from the 
following web site:  http://winrms.usace.army.mil/.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
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download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.

1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

MS Windows 95 or newer version operating system (MS Windows NT 4.0 
or newer is recommended)

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook 

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

Section 01312A  Page 2



Ft Hood Fixed Wing Aircraft Parking Apron, Phase II FHFWP
ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 
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The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 

Section 01312A  Page 4



Ft Hood Fixed Wing Aircraft Parking Apron, Phase II FHFWP
ACCOMPANYING AMENDMENT NO. 0007 TO SOLICITATION NO. DACA63-03-B-0002

onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200 or OSHA Form 300. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
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Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names
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The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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